

NEW FSMC RFP/CONTRACT	
September 2024	Release of TDA FSMC RFP/Contract Prototype
October 1, 2024- December 6, 2024	TDA reviews the FSMC RFP and approves for solicitation
October 1 – February 14, 2025	SFA solicits the FSMC RFP
October 1, 2024-April 18, 2025	TDA approves the solicitation
May 9, 2025	TDA conducts a complete review of FSMC RFP/Contract for approval.
June 1, 2025	SFA submits executed contracts to TDA.

FSMC CONTRACT RENEWAL	
October 1 – February 14, 2025	TDA reviews the SFA's submitted FSMC contract renewal documents.
October 1, 2024-April 18, 2025	TDA either approves FSMC contract renewal documents or sends the SFA instruction for approval of renewal documents.
May 9, 2025	TDA conducts a complete review of the FSMC contract renewal documents for approval.
June 1, 2025	SFA submits executed contract renewal documents to TDA.